2016

Examination
1TE061 Industrial Project Management
2016-08-16, 08:00-10:00

PLACE Polacksbacken Examination Hall

RESULTS Announced 2016-09-06 at the latest

POINTS The exam consists of 10 questions and 30 points. To pass the exam you will need 15 points.

- U: <15p
- 3: 15p
- 4: 23p
- 5: 27p

PLEASE OBSERVE
Some questions involve reasoning. Please try to answer them as accurately and exhaustive as possible. If we cannot follow your reasoning throughout these questions, you will not be awarded full score.

Every new question should be answered on a new sheet.
Allowed aids: English-Swedish dictionary. No other aids allowed.

Contact person:
Marcus Lindahl (Course coordinator)
070-167 92 43

Marcus wishes You good luck!

1. Explain the following concepts briefly:
   a) Milestone
   b) Resource histogram
   c) PMI
   d) Stage-Gate
   e) Mini-risk
   f) Resource owner (3p)

2. Why is the critical path so important to the project manager? (2p)

3. What is ”scope creep” and why is it bad? (2p)

4a.Why would you carry out a WBS? (3p)
4b.There are different ways of doing a WBS. What are they and how do you carry them out respectively? (2p)

5a.What is the function of the steering committee? (2p)
5b.What should you consider when assembling a steering committee? (2p)

6. Why are ”agile” project methods suitable for software development? (2p)

7. How is it possible to reach the project goal without reaching the impact goal? (3p)
(Don’t forget to explain their meaning and how they relate to each other!)

8. What’s the difference between a ”matrix” and a ”project” organization? (2p)

9a. Explain what MoSCow is and what it is used for. (3p)

10. You are the project manager of a project which aims to develop a tablet with a ”device-to-device” function via encrypted radio link. The project has used up 38 % of its budget and is in line with the time plan. You are just about to prepare a presentation for the steering committee – which is in 1 hour – when you receive a call from NPI (New Product Introduction). According to them, the product cost will exceed the target price with 39 % and you will quickly have to re-do your presentation.

a. Which are the most common goal dimensions from a project management perspective? (1p)

b. In the case described above, which goal dimension is the one deviating from the plan? Describe carefully and in detail how you can be confident in your answer. (3p)