**Uppsala University**

# Industrial Project Management (1TE061)

**Time:** from 8:00 till 13:00

**Place:**

**To note!**

1- The final exam is formed of 50 True/False and multiple choice questions. All questions carry the same weight, i.e. 1 point each.
2- The multiple choice questions can have one or more answers.
3- The exam papers are in four different forms. The forms are made of exactly the same questions. The differences between the forms are:
   a. The questions' order is different. i.e. Q#1 in Form A can be Q#20 in Form B, Q#38 in Form C or Q#50 in Form D.
   b. The answers order under each question can differ.
4- To answer write the correct answer or answers on the answer sheet, as per the example below. **Answering anywhere else would not be considered.**

   *Q1 Which of the following is (are) a constraint of any project?*

   *a) Team  b) Time  c) Scope  d) Manager*

| Questions Number | Answer(s) |
|---|---|
| Q1 | B, C |

5- Writing comments, justifications or clarifications anywhere in this this booklet is forbidden.
6- The following situations will result in getting a grade of Zero for the question:
   a. Not selecting any choice.
   b. Selecting all choices.
   c. Selected wrong answer(s) equal to or more than selected correct answer(s).
   d. One correct answer of 4 and No wrong answers
7- In cases other than mentioned in Rule # 6 above, the student can get 0.5 point. As follows:
   a. One correct answer of Two and No wrong answers
   b. Two correct answers of 2 and one wrong answer
   c. Two correct answers out of 3 and No wrong answers
   d. Thee correct answers out of 3 and One wrong answer
   e. Two correct answers out of 4 and No wrong answers
   f. Three correct answers out of 4 and No wrong answers
8- Grading
   a. 45 points and above = Grade 5
   b. 38 points to 44.5 points = Grade 4
   c. 26 points to 37.5 = Grade 3
   **d.** Less than 26 points = Grade U
**9-** Students have to hand in the whole examination booklet

***Best Of Luck***

## Answer Sheet

| Questions Number | Answer(s) | | Questions Number | Answer(s) |
|---|---|---|---|---|
| Q1 | | | Q26 | |
| Q2 | | | Q27 | |
| Q3 | | | Q28 | |
| Q4 | | | Q29 | |
| Q5 | | | Q30 | |
| Q6 | | | Q31 | |
| Q7 | | | Q32 | |
| Q8 | | | Q33 | |
| Q9 | | | Q34 | |
| Q10 | | | Q35 | |
| Q11 | | | Q36 | |
| Q12 | | | Q37 | |
| Q13 | | | Q38 | |
| Q14 | | | Q39 | |
| Q15 | | | Q40 | |
| Q16 | | | Q41 | |
| Q17 | | | Q42 | |
| Q18 | | | Q43 | |
| Q19 | | | Q44 | |
| Q20 | | | Q45 | |
| Q21 | | | Q46 | |
| Q22 | | | Q47 | |
| Q23 | | | Q48 | |
| Q24 | | | Q49 | |
| Q25 | | | Q50 | |

## The Questions

**Q1. Major reason(s) for failure is (are):**

A. Too many projects are carried out simultaneously
B. Uncontrolled scope changes throughout project
C. Project team has too much influence over planning
D. Too much project models make execution too rigid

**Q2. Healthcare Industry is one of the most project intensive industry areas**

A. True
B. False

**Q3. Which of the following is (are) true about projects and change**

A. The Change iron triangle consists of attitude, behavior and acceptance.
B. Acceptance is the management of perception and beliefs
C. Project Management and Change Management are nonrelated.
D. Project Management is defining, planning and implementing a change
E. Change Management is managing the hard side of change

**Q4. Which of the following affects the success of change projects/initiatives?**

A. Duration, long duration usually results in failure.
B. Integrity, project team is cohesive and well led.
C. Commitment, project team are committed to the change project activities only.
D. The rest of the employees have the well and do go the extra step.
E. Effort, the project team must exhaust double the effort during change project execution.

**Q5. Who is responsible for the organization competence development?**

A. Board / Owner / Stock holders
B. Top management
C. Project Managers
D. Employees / Staff
E. External service provider (consultants, training centers, etc)

**Q6. Collective memory is collective experiences and knowledge that is conveyed from one generation to the next.**

A. Ture
B. False

**Q7. What is (are) the difference(s) between Knowledge and competence?**

A. Competence can be passed from one person to another, but knowledge the individual build on his/her own.
B. It is impossible to make two or more people have the same knowledge regardless of how little; while it is possible to make two people have the same level of competence.
C. Knowledge is based on information while competence is based on how well is the practice
D. All the above are true
E. None of the above is true

**Q8. What is a principle project?**

A. It is a project with simple or complex goal.
B. It is a large and complex project usually broken down into number of smaller projects called sub projects.
C. It is a set of interconnected projects that together fulfill an overarching goal.
D. It is a set of interconnected projects that together fulfill one of enterprise business goals.
E. None of the above

**Q9. What is the essential element of Portfolio Management?**

A. Management and organization of single project
B. Supervise and organize resources allocation for the projects under that program.
C. Selecting and prioritization between projects
D. Project staffing and capacity development (competence development).
E. Information exchange and work flows/ processes.

**Q10. Which of the following is (are) characteristic of PMO with assistive style**

A. Coordination might be harder
B. Good way to do a little that could pay off a lot
C. No, or very small, central organization
D. Offers guidance to other departments on project management issues
E. Training/coaching

**Q11. In the project management career ladder the posts' titles are unified worldwide.**

A. True
B. False

**Q12. Projects for developing 2018 version of Word, Excel and Power Point are classified as**

A. Projects
B. Principle Projects
C. Sub-Projects
D. Program
E. Portfolio

**Q13. Projects aiming at continuous development of education quality in Uppsala University**

A. Project
B. Principle Project
C. Sub-Project
D. Program
E. Portfolio

**Q14. What define a project?**

A. Having a Project manager
B. Performance improve as it is repeated
C. Unique Assignment
D. Limited Resources
E. Temporary

**Q15. Why do we have many project management methodologies?**

A. There are many organizational contexts.
B. There are many external contexts.
C. There is lots of competition between universities and think tanks.
D. There are many industries.
E. All the above

**Q16. What is the logical sequence of a project life cycle?**

A. Planning - Initiation - Execution - handover - impact realization
B. Initiation - Planning - Execution -impact realization - handover
C. Initiation - Planning - impact realization - Execution - handover
D. Initiation - Planning - Execution - handover - impact realization
E. Initiation - Planning - Execution - impact realization

**Q17. What is (are) done during pre-study stage?**

A. Analyzing the business needs/requirements in measurable goals
B. Changing the current operations
C. Developing the detailed plans for execution
D. Deciding on wither to go ahead to the next stage of project life cycle or no.
E. Developing project charter including costs, tasks, deliverables, and schedules

**Q18. What characterize a good Pre-study Report:**

A. SMART scope and objectives
B. Valid cost estimate
C. In-depth Risk Assessment
D. Complete stakeholders analysis
E. Well Written pre-study report

**Q19 Based on experience it is better to have high work load at the beginning in order to have time to handle an unforeseen activities and/or Challenges.**

A. True
B. False

**Q20. Which are the activities that should be done at the initiation of project execution?**

A. Acquire resources needed to start and execute the first activities
B. Staff the project team
C. Communicate with stakeholders
D. Monitor activities
E. Kick-of meeting

**Q21. What is (are) a baseline?**

A. It is an anchor point for measuring performance against plan.
B. It is planned/forecasted cost, schedule and scope at beginning of execution stage
C. It is the external conditions at the beginning of the execution phase
D. It is the PID
E. All the above.

**Q22. What is (are) project management principles that will make your projects a SUCCESS?**

A. Plan your activities well.
B. Assemble the best team possible.
C. Be Clear
D. Maintain a Positive Attitude
E. Communicate, Communicate, Communicate

**Q23. What is (are) the PM main duties under planning function?**

A. Define and clarify project scope
B. Determine the organizational structure of the project team
C. Set team direction
D. Develop the project schedule
E. Identify services to be provided by external companies

**Q24. What is (are) stages of the negotiation process?**

A. Haggling
B. Optimistic hope
C. Completion
D. Pain threshold
E. Exchange of information

**Q25. What is (are) main processes for the project plan execution**

A. Direct and manage project execution
B. Information distribution
C. Develop project team
D. Validated defect repair
E. Perform quality assurance

**Q26. Why should we monitor a project?**

A. To work to its full potential, any kind of project needs to set out proposals and objectives.
B. Then a monitoring system should be worked out to keep a check on all the various activities, including finances.
C. This will help project staff to know how things are going, as well as giving early warning of possible problems and difficulties.
D. To make sure that all team members are coming to work on time and producing well
E. To show the stakeholders that the Project manager is in control of the project.

**Q27. What is (are) true nowadays about a successful PM during managing and working a project?**

A. Is a classical manager
B. Has highest technical skills and expertise.
C. Is always giving and getting feedback.
D. Is very skillful in conflict resolution.
E. Is always under pressure

**Q28. What is (are) most important principle(s) in leadership?**

A. Dare to be honest to oneself and the others
B. Always has the last saying on any issue
C. Master the subject in Question
D. Is a giant in the mildest of group of Dwarfs
E. Never be something that you are not

**Q29. Which of the following describes an Opinionator Personality?**

A. A person who is always both seeking and giving feedback
B. A person who is always seeking feedback but rarely giving any feedback
C. A person who is always giving feedback but rarely seeking any feedback
D. A person who is never seeking nor giving feedback
E. None of the above

**Q30. Which form of feedback is more important?**

A. Giving Feedback is more important than receiving feedback
B. Receiving feedback is more important than giving feedback
C. Both are equally important.
D. Neither is important
E. Not enough information to decide.

**Q31. A successful leader gives the team members……**

A. Opportunity to grow
B. A feeling of belonging
C. Protection against taking risks and stepping out of their comfort zone
D. The ability to trust despite perhaps not liking the leader
E. A positive attitude and commitment

**Q32. Which of the following is most effective in dealing with annoying employee?**

A. Giving him/her more attention, if it does not work disregarding or ignoring him/her.
B. Giving him/her more responsibility, if it does not work leaving him/her without responsibility
C. Giving him/her more attention and close supervision, if it does not work giving him or her more freedom,
D. Best is to use a combination of more than one of the above.
E. Always start with the positive attitude. If it does not work go to the negative, but do not continue so for a long time.

**Q33. Which is the best style of conflict resolution to start with?**

A. Forcing
B. Compromising
C. Collaborating
D. Accommodating
E. Depending on the conflict, situation and conflicting parties, any can be the best starting point.

**Q34. Which of the following describes challenges facing successful management and working of a project?**

A. One or more members of the team have problem working together or have personal grudges.
B. One or more members of the team has personality problems and/or burned out and/or cannot be motivated
C. Not good communication and/or feedback within the team and/or with other stakeholders
D. The working conditions are unsuitable
E. Having any of the above can be a guaranteed one way ticket to failure.

**Q35. What is the most balanced team size according to Agile team research**

A. Less than 3
B. 3 to 4
C. 5 to 9
D. 9 to 15
E. None of the above

**Q36. What is (are) true about Variable Costs?**

A. Change with the amount of production/work
B. Do not change as production change
C. Directly attributable to the work of project
D. overhead or cost incurred for benefit of more than one project

**Q37. An ATR is one of many examples of how to specify a work package into a budget, what to deliver and when. What does ATR stand for?**

A. Action, Time, Resource
B. Activity, Time, Revenue
C. Activity, Time, Resource
D. All the above
E. None of the above

**Q38. Efficient meetings are characterized by…**

A. They have a clear purpose and agenda
B. A chairperson is assigned in beforehand
C. They follow a specific decision-making method
D. Everyone in the project are present
E. The steering committee is attending

**Q39. Which of the following actors/roles/stakeholders can be found both in SCRUM and stage-gate projects?**

A. Product owner
B. The end user
C. The project manager
D. The SCRUM master
E. The project team

**Q40. What is economic result?**

A. It occurs at the point of receiving money. Used for external accounting or Tax estimates.
B. It occurs at the point of buying goods or service. Used for external accounting or Tax estimates.
C. It is the sum of incomes during a certain period of time.
D. It is the sum of expenses during a certain period of time.
E. It equals Revenue – Cost.

**Q41. What makes the Steering committee approve the (reviewed) budget?**

A. In non-profit if the total cost is equal to or less than revenues
B. In non-profit if the total cost is equal to or less than available funding.
C. In Profit If the total cost is less than estimated revenues from direct results.
D. In Profit If the total cost is less than estimated revenues from direct and indirect t results.
E. None of the above is correct

**Q42. Which of the following Tools and Techniques is part of Risk Management Planning?**

A. Risk planning meetings.
B. Documentation reviews.
C. Data precision rankings.
D. Diagramming techniques.

**Q43. In the purchasing process, which of the following is the output of Source Selection?**

A. Proposals.
B. Evaluation criteria.
C. Contract negotiation.
D. Contract.

**Q44. According to the earned value management project costs are over budget when**

A. CPI > 1.
B. CPI < 1.
C. CPI = 0.
D. SPI = 1.
E. None of the above

**Q45. In a software company a large number of simultaneously performed projects utilize the same groups of human and other resources. What is the term commonly used for this situation?**

A. Concurrent engineering.
B. Resource over-allocation.
C. Resource pooling.
D. Program management
E. All the above

**Q46. SMART objectives are easily achievable objectives**

A. True
B. False

**Q47. Ongoing project planning is also known as _____.**

A. Rolling wave planning
B. Buildup planning
C. Activity planning
D. Project processes
E. Gantt Chart

**Q48. In Order to ensure that all work in the project is included, the PM should:**

A. Create a contingency plan
B. Create a risk management plan
C. Create a WBS
D. Create a scope statement
E. Create Gantt chart

**Q49. Your organization is considering to run a project which will entail an investment of $1,000,000. The product from the project is forecasted to create revenues of $250,000 in the first year after the end of the project and of $420,000 in each of the two following years. What should the decision be?**

A. Not Enough information to take a decision
B. Go ahead with the project
C. Abandon the project
D. Revise the project cost
E. None of the above

**Q50. You scheduled a kick-off meeting in order to announce the start of your project, present the plan and develop consensus on it. Another topic will be explanation of each team member's role. In addition, you planned some time for discussions. You published the agenda of the kick-off meeting some weeks ago to all invited attendees. Now, short term before the event, you receive various cancellations by team members, who say that they cannot join the meeting. But they will be with you when project work will start. What is the best course of action?**

A. The kick-off meeting is secondary, you are happy if the team members will do their jobs.
B. You should insist on the presence of the team members to the appointed date.
C. If you force team members' presence, they would anyway be distracted by their current problems.
D. It is probably a good idea to reschedule the meeting to a day, when all team members can attend.
E. Not enough information to make a decision.