Exam instructions

Exam instructions

Dear student, welcome to the Industrial Project Management I Exam.

1. The exam consists of 30 questions. All questions are compulsory.
2. Each question is worth one point, leading to a total score of 30 points.
3. Permitted aids: This is an individual exam. You are allowed to bring a calculator during this exam, and an English translating dictionary in book form is allowed. No other notes or books are allowed to assist you in completing the exam.
4. The exam can be navigated at the bottom of the page, so if you are not sure about an answer, you may bookmark it and return to it later. Remember to finish your exam and save it before you submit it.
5. To pass the exam, you will need at least 14 points.

Formulas that might be useful

PERT application; Expected time = (O + 4M + P) / 6

SPI = EV / PV.

CPI = EV/AC

During the exam, you can reach me by calling: 0761188889 with the help of the invigilators incase of anything that might not be clear to you

Good luck!

Grading

5: 26

4: 19

3: 14

U: 13 and below

1 Definition Iron Triangle

Which of the following is not part of the iron triangle ?
Välj ett alternativ:

- Resources
- Quality
- Deliverables ✔
- Time

Totalpoäng: 1

2 Ny uppgift

For a specific project task, the optimistic duration estimate is 5 days, the most likely estimate is 8 days, and the pessimistic estimate is 12 days. What is the expected duration for this task using PERT?
Välj ett alternativ:

- 8.17 days ✔
- 12.33 days
- 10.00 day
- 6.67 days

Totalpoäng: 1

3 Ny uppgift

During the pre-study phase of a project, the project team is defining its objectives. Which of the following objectives is the best example of a SMART goal?
Välj ett alternativ:

- Improve customer satisfaction by collaborating
- Increase sales revenue by 20% within the next year ✔
- Deliver high-quality products
- Complete the project within budget and timeline

Totalpoäng: 1

4 Ny uppgift

In project management, what is the primary purpose of using Belbin's Team Roles model?
Välj ett alternativ:

- To determine the most efficient project schedule
- To identify and optimize team members' strengths and weaknesses. ✔
- To allocate tasks randomly to team members.
- To track project team expenses and budgets

Totalpoäng: 1

5 Ny uppgift

What is the 100% rule of the WBS?
Välj ett alternativ:

- A WBS should consist of all activities of the project, more than 100% to allow flexibility of the critical path
- The need to complete all project work within the scheduled time
- A WBS should contain all the work included in the project ✔
- Ensuring that all project resources are allocated efficiently.

Totalpoäng: 1

6 Ny uppgift

Imagine you're a project manager leading a team on a critical project. You have a team member, Sarah, who is relatively new to the project and has limited experience in a particular area. Which approach is most aligned with the Pygmalion Effect?
Välj ett alternativ:

- Set high expectations for Sarah's performance and provide mentorship and resources to help her succeed. ✔
- Avoid interacting with Sarah to minimize any potential negative influence on her work.
- Micromanage Sarah's tasks to ensure they are completed according to the project set dates
- Assign Sarah only simple and straightforward tasks to avoid overwhelming her.

Totalpoäng: 1

7 Ny uppgift

In a construction project, the Planned Value (PV) is $50,000, and the Earned Value (EV) is $40,000. What is the Scheduling Performance Index (SPI), and is the project behind schedule or not?

Välj ett alternativ:

- SPI = 0.8; No, the project is on schedule.
- SPI = 0.8; Yes, the project is behind schedule. ✔
- SPI = 1.25; Yes, the project is behind schedule.
- SPI = 1.25; No, the project is ahead of schedule.

Totalpoäng: 1

8 Ny uppgift

Which of the following is not part of the DISC theory ?

Välj ett alternativ:

- Compliance
- Dominance
- Influence
- Staffing ✔

Totalpoäng: 1

9 Ny uppgift

During the pre-study phase, what document is typically created to formally authorize the project and provide initial direction?

Välj ett alternativ:

- Project feasibility study.
- Project charter. ✔
- Project risk management plan.
- Project execution plan.

Totalpoäng: 1

10 Ny uppgift

In the pre-study phase of a project, what is the primary purpose of applying SWOT analysis?

Välj ett alternativ:

- To identify and evaluate internal and external factors that can impact the project. ✔
- To create a detailed project schedule.
- To allocate financial resources for the project.
- To finalize the project objectives.

Totalpoäng: 1

11 Ny uppgift

In a solar energy project, the Planned Delivery (PD) for the solar farm was originally set at 12 months. However, due to project delays, the Schedule Performance Index (SPI) is currently at 0.80. What is the Forecasted Delivery (FD) for the project?

Välj ett alternativ:

- 6
- 15 ✔
- 12
- 17

Totalpoäng: 1

12 Ny uppgift

Project costs are over budget when

Välj ett alternativ:

- CPI < 1 ✔
- CPI > 1
- CPI = 0
- SPI = 1

Totalpoäng: 1

13 Ny uppgift

A project is a work form with a specif goal, this can be described in a process with a beginning and end. Which of the following is the logical flow according to the stage gate model?
Välj ett alternativ:

- Initiating, Executing, Planning, Closing
- Planning, Initiating, Executing, Closing
- Initiating, Planning, Executing, Closing ✔
- Initiating, Planning, Closing, Executing

Totalpoäng: 1

14 Ny uppgift

The values at the end of the Six week were: AC= $335,000, EV= $300,000, PV= $347,000. What is the status of this project at this date?
Välj ett alternativ:

- The project is behind schedule and over budget. ✔
- The project is ahead of schedule and under budget.
- The project is ahead of schedule and over budget.
- The project is behind schedule and under budget

Totalpoäng: 1

15 Ny uppgift

In project management, what distinguishes a project goal from an impact goal?
Välj ett alternativ:

- Project goals define the project's deliverables and outcomes, while impact goals represent broader and longer-term benefits. ✔
- Project goals are concerned with larger societal impacts, while impact goals are limited to the project's scope.
- Project goals are broader and long-term, while impact goals are specific and immediate.
- Project goals focus on transformative changes, while impact goals pertain to the completion of project tasks.

Totalpoäng: 1

16 Ny uppgift

You are a project manager in a large organization, and you're assigned to lead a complex project involving multiple departments and skill sets. You notice that team members report to both their functional managers and you, the project manager. Additionally, there is a balance of authority between the two roles.

Question: In the project organization described above, what type of organizational structure is most likely in place?
Välj ett alternativ:

- Strong Matrix Project Organization ✔
- Functional Project Organization
- Weak Matrix Project Organization
- Projectized Organization

Totalpoäng: 1

17 Ny uppgift

Which project management approach is best suited to SMART goal-oriented projects ?
Välj ett alternativ:

- Stage gate model ✔
- Kanban methodology
- Kanban methodology
- Scrum method

Totalpoäng: 1

18 Roles ref group

Which of the following roles suits the "Reference group" in a given project ?

- Form alternative opinions
- Forum for testing ideas ✔
- Lead project changes
- Conduct new assesments

Totalpoäng: 1

19 Which of the three preventive measures deal with risk?

Which of the three preventive measures deal with risk?

Välj ett alternativ:

- Developing a plan to minimize probability
- All three are measures deal with risk ✔
- Creating contingency reserves in money and time
- Developing a plan to minimize potential impact

Totalpoäng: 1

20 Ny uppgift

In a project network, Activity A has an Early Start (ES) of 5 days and a Late Start (LS) of 10 days. What is the Total Float for Activity A?

Välj ett alternativ:

- -5
- 5 ✔
- 10
- 15

Totalpoäng: 1

21 Ny uppgift

In a project network, Activity B has an Early Start (ES) of 15 days and a Late Start (LS) of 20 days, while Activity C has an Early Start (ES) of 25 days and a Late Start (LS) of 30 days. What can be concluded about these activities?

Välj ett alternativ:

- Activity B is a critical activity, and Activity C is not.
- Neither Activity B nor Activity C is a critical activity. ✔
- Activity C is a critical activity, and Activity B is not.
- Both Activity B and Activity C are critical activities.

Totalpoäng: 1

22 Costing bottom up or top down

You have been tasked with estimating the costs for a project, but don't have the time or the deep technical expertise to estimate the costs in detail. To arrive at your estimate you search the company database to find similar projects that the company has completed. You also find the name of a project manager who worked on some of these past projects and ask to meet them to go through their estimate and the resulting costs.

This method of cost estimating is widely known as:

Välj ett eller flera alternativ:

- [ ] Horizontal estimates
- [ ] Top down ✔
- [ ] Bottom up
- [ ] PERT

Totalpoäng: 1

23 Tollgates vs Milestones definition

Which of the following statements regarding milestones and tollgates is true?

Välj ett alternativ:

- A milestone is a checkpoint after the completion of an activity, often used to assess the health of a project, whereas a tollgate is a pre-determined point at which the project ✔ ner and steering committee decide if the project should continue.
- A milestone is a pre-determined point at which the project owner and steering committee decide if the project should continue, whereas a tollgate is a checkpoint after the completion of an activity, often used to assess the health of the project team.
- A milestone is an ad-hoc decision point at which the project owner and steering committee decide if the project should continue, whereas a tollgate is a checkpoint after the completion of an activity, often used to assess the health of a project.
- None of these statements are true.

Totalpoäng: 1

24 Ny uppgift

In a project network, Activity A has a duration of 7 days, and it is the first activity in the project. The project starts at day 0. Activity B is dependent on the completion of Activity A and has a duration of 5 days. Activity C is dependent on the completion of Activity A and has a duration of 6 days. Activity D is the last activity in the project and has a duration of 8 days. What is the Early Start (ES) of Activity C?

Välj ett alternativ:

- 1 day
- 0 days

The answer here is 7.....

- 13 days
- 7 days ✔

Totalpoäng: 1

25 Ny uppgift

What is one of the key factors that contribute to successful project execution?
Välj ett alternativ:

- Well defined project definitions & Clear roles and responsibilities ✔
- Minimizing stakeholder engagement and communication
- Ignoring project risks and project uncertainties
- Completing the project ahead of schedule and with less budegt

Totalpoäng: 1

26 Ny uppgift

The project owner is (among other things) responsible for:
Välj ett alternativ:

- The project’s impact goals ✔
- The project’s project goals
- Both the project’s project goals and the project's impact goals
- Delegating and following up on activities

Totalpoäng: 1

27 Project organisation

A project is managed by a project coordinator. Which of the following statements is most likely to be true?

.

Välj ett alternativ:

- The performing organization is doing "management by projects".
- The performing organization is a strong matrix.
- The performing organization is a weak matrix. ✔
- The performing organization is projectized.

Totalpoäng: 1

28 Cestimated for a project

We can calculate the probability of a project being on budget using the formula:

$$C_{estimated} = (C_{max} + 3C_{likely} + C_{min}) / 5$$

What is the $C_{estimated}$ for a project that has an likely cost of €1200, if similar projects have cost as little as €1000 and occasionally as much as €2000?

Välj ett alternativ:

- € 1 320,00 ✔
- € 1 000,00
- € 1 250,00
- € 2 000,00

Totalpoäng: 1

29 Fixed and variable costs

Which of the following types of cost is directly attributable to the work of project such as team travel, recognition, team wages

Välj ett alternativ:

- Fixed Costs
- Variable Costs
- Indirect Costs
- Direct Costs ✔

Totalpoäng: 1

30 Project life cycle Pre-study result

Which of the following statements is **not** true?

Välj ett alternativ:

- If a project is accepted at the end of the Pre-study phase it advances to the Planning phase
- If a project is rejected at the end of the Pre-study phase it can be modified and re-assessed in the future.
- If a project is rejected at the end of the Pre-study phase the Pre-study report and associated documents are classified documents and may not be viewed by individ ✔ s external to the Pre-study group
- If a project is rejected at the end of the Pre-study phase it may still be interesting in the future if circumstances change

Totalpoäng: 1